COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2017

ESTI MATE SUMVARY 08:21: 14
CONTI D C20757 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20757- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0  DAYS TIME ALLON 10/16/201 FI XED COVPLETI ON DAT!
SH 9 SI LVERTHORNE N US 6 DI LLON RESURFACI NG PERCENT TI ME: 54.14 ORI G TIME ALLOW 10/16/201 FI XED COVPLETI ON DAT
PRQJECT NO. STRO092- 023
SH 9 SI LVERTHORNE N US 6 DI LLON
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 07/ 25/ 2017 DATE TI ME STARTED 04/19/ 2017
14802 W 44th AVENUE DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 19/ 2017
DATE AWARDED 02/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 16/ 2017 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,937, 184. 23 PARTI Cl PATI NG $ 5,446, 012. 27 $ 2,051, 766. 62
AWARD PRQJECT AMT: $ 6,945, 725. 04 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 68. 61% TOTAL EARNI NGS 5, 446, 012. 27 2,051, 766. 62
FUNDS AVAI LABLE: $  2,491,171.96 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,446, 012. 27 2,051, 766. 62
TOTAL CLAI NB: $ 0.00 RETAI NAGE -104, 185. 88 -9,198.51
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,341, 826. 39 2,042,568. 11
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,341, 826. 39 2,042,568. 11
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,042,568. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0005 202-00190 *Removal of Concrete Median Cover Materi al 323. 000 8. 000
SY 90. 000 96. 30
1. 07000 98. 000 104. 86
0010 202-00200 *Renoval of Sidewal k 403. 000 62. 000
SY 133. 000 11, 398. 10
85. 70000 195. 000 16, 711. 50
0015 202-00203 *Renmoval of Curb and Qutter 3, 389. 000 1, 969. 500
LF 742.000 11,923.94
16. 07000 2,711.500 43, 573. 81
0020 202- 00206 *Renoval of Concrete Curb Ranp 535. 000 89. 000
SY 197. 000 20, 470. 27
103. 91000 286. 000 29, 718. 26
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 309, 270. 000 173, 047. 000
SY 87, 530. 000 133, 920. 90
1. 53000 260, 577. 000 398, 682. 81
0030 202-00250 *Removal of Pavenment Marking 27,078. 000 0. 000
SF 27,078. 000 24, 640. 98
0. 91000 27,078. 000 24, 640. 98
0035 202-00810 *Renoval of G ound Sign 17. 000 0. 000
EACH 0. 000 0. 00
53. 56000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
42. 85000 0. 000 0. 00
0045 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
2,651. 74000 0. 000 0. 00
0050 202- 00860 *Removal of Pedestrian Push Button 9. 000 0. 000
EACH 0. 000 0. 00
26. 52000 0. 000 0. 00
0055 202-01130 *Renoval of Quardrail Type 3 1,119. 000 239. 000
LF 880. 000 2,939. 20

3. 34000 1, 119. 000 3, 737. 46



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20757-BID ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08: 21: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0060 202- 01300 *Renoval of End Anchorage 8. 000 1. 000
EACH 7.000 1, 447. 88
206. 84000 8. 000 1,654.72
0065 203-00010 *Uncl assi fied Excavation (Conplete In Place) 1, 190. 000 586. 000
CcY 18. 000 1, 754. 64
97. 48000 604. 000 58, 877.92
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
115. 52000 0. 000 0. 00
0075 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
262. 55000 0. 000 0. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) 1, 200. 000 873. 000
LF 0. 000 0. 00
3.52000 873. 000 3,072. 96
0090 208-00035 Aggr egat e Bag 250. 000 250. 000
LF 0. 000 0. 00
5. 36000 250. 000 1, 340. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
5, 034. 62000 1. 000 5,034. 62
0100 208- 00051 StormDrain Inlet Protection (Type I) 160. 000 56. 000
LF 0. 000 0. 00
5. 36000 56. 000 300. 16
0105 208- 00052 StormDrain Inlet Protection (Type I1) 80. 000 12. 000
LF 0. 000 0. 00
31. 06000 12. 000 372.72
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
52.51000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
105. 02000 0. 000 0.00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 23.000 4, 830. 92
210. 04000 23.000 4, 830. 92
0125 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
52. 51000 0. 000 0. 00
0130 210-00060 Reset Mar ker 4. 000 0. 000
EACH 0. 000 0. 00
525. 10000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
139. 26000 0. 000 0. 00
0145 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0150 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
241. 02000 0. 000 0. 00
0155 210-04010 Adj ust Manhol e 38. 000 19. 000
EACH 6. 500 6, 826. 24
1, 050. 19000 25. 500 26, 779. 85
0160 210-04050 Adj ust Val ve Box 41. 000 21. 000
EACH 2.000 1, 680. 30
840. 15000 23. 000 19, 323. 45
0165 212-00006 Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00

662. 57000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20757-BID ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08: 21: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0O200 ROADWAY SH 9 & 6
0170 212-00032 Soi | Condi tioni ng 0. 900 0. 000
ACRE 0. 000 0. 00
2,699. 96000 0. 000 0. 00
0175 213-00003 Mil chi ng (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
696. 28000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
3. 48000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 10. 000 4.500
HOUR 0. 000 0. 00
136. 53000 4.500 614. 39
0190 304- 06007 *Aggregat e Base Course (C ass 6) 244. 000 0. 000
cY 151. 000 19, 734. 19
130. 69000 151. 000 19, 734. 19
0195 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 309. 010 161. 540
TON 147. 470 68, 243. 22
462. 76000 309. 010 142,997. 47
0200 403-34701 *Hot M x Asphalt (Gading SX) (75) 34, 387. 000 19, 904. 990
TON 10, 775. 630 887, 157. 62
82. 33000 30, 680. 620 2,525,935. 44
0205 411- 03355 Asphal t Cenent Perfornmance Gade (PG 58-34) 2, 064. 000 1,149. 440
TON 631. 450 306, 253. 25
485. 00000 1, 780. 890 863, 731. 65
0210 411-10253 Enul si fied Asphalt (CSS-1H 18, 100. 000 12, 000. 000
GAL 6, 100. 000 22, 448. 00
3. 68000 18, 100. 000 66, 608. 00
0215 506- 00030 *Gouted Riprap 70. 000 0. 000
cY 35. 000 14, 396. 90
411. 34000 35. 000 14, 396. 90
0220 506-00209 *Riprap (9 Inch) 1, 615. 000 880. 000
CY 402. 000 40, 477. 38
100. 69000 1, 282. 000 129, 084. 58



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20757-BI D ESTI MATE RUN
PRQJECT: STR0092- 023 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0220 MATERI AL ALLOMNCE Riprap (9 Inch) 0. 000
CcY 0. 000 0. 00
100. 69000 0. 000 0. 00
0225 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 30. 000 0. 000
LF 24.000 5, 527. 44
230. 31000 24.000 5,527. 44
0230 604-19000 *Inlet Special 1. 000 0. 000
EACH 1. 000 10, 979.76
10, 979. 76000 1. 000 10, 979.76
0235 604-19010 *Inlet Special (10 Foot) 1. 000 0. 000
EACH 1. 000 7,739.39
7, 739. 39000 1. 000 7,739.39
0240 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 175. 000 295. 000
LF 880. 000 20, 442. 40
23. 23000 1, 175. 000 27,295. 25
0245 606- 01340 *End Anchorage Type 3D 1.000 1. 000
EACH 0. 000 0. 00
1, 023. 57000 1. 000 1,023. 57
0250 606- 02005 *End Anchor age (Fl ared) 7.000 1. 000
EACH 6. 000 14, 860. 32
2,476. 72000 7.000 17,337.04
0255 608-00000 *Concrete Sidewal k 144. 000 44.000
SY 61. 000 7,449. 32
122. 12000 105. 000 12, 822. 60
0260 608-00010 *Concrete Curb Ranp 394. 000 143. 000
SY 251. 000 26, 349. 98
104. 98000 394. 000 41, 362. 12
0265 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
123. 19000 0. 000 0. 00
0270 609-21010 *CQurb and Gutter Type 2 (Section |-B) 1, 173. 500 1, 046. 500
LF 127. 000 4, 353. 56
34. 28000 1, 173. 500 40, 227. 58



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0275 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 428. 000 757.000
LF 290. 000 9, 941. 20
34. 28000 1, 047. 000 35, 891. 16
0280 609-21021 *Curb and CQutter Type 2 (Section II-M 127. 000 44.000
LF 83. 000 4,623. 10
55. 70000 127. 000 7,073.90
0285 609-24004  *CQutter Type 2 (4 Foot) 906. 000 0. 000
LF 906. 000 30, 088. 26
33. 21000 906. 000 30, 088. 26
0290 610- 00020 *Medi an Cover Material (Patterned Concrete) 451. 000 71. 000
SF 380. 000 7,326. 40
19. 28000 451. 000 8, 695. 28
0295 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 73. 000 1, 563. 66
21.42000 73. 000 1, 563. 66
0300 612-00002  *Delineator (Type Il) 48. 000 0. 000
EACH 29. 000 683. 53
23.57000 29. 000 683. 53
0305 612-00003  *Delineator (Type IIl) 29. 000 0. 000
EACH 29. 000 745. 59
25. 71000 29. 000 745. 59
0310 614-00011 *Sign Panel (Qass I) 137. 400 0. 000
SF 0. 000 0. 00
16. 07000 0. 000 0. 00
0315 614-01512 *Steel Sign Support (2-1nch Round)(Post) 178. 000 0. 000
LF 0. 000 0. 00
9. 64000 0. 000 0. 00
0320 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 17. 000 0. 000
EACH 0. 000 0. 00
85. 70000 0. 000 0. 00
0325 614-72863 *Pedestrian Push Button Post Assenbly 9. 000 0. 000
EACH 0. 000 0. 00

1, 410. 72000 0. 000 0. 00



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0330 614-72886 *Intersection Detection System (Canera) 10. 000 0. 000
EACH 0. 000 0. 00
29, 198. 80000 0. 000 0. 00
0335 625- 00000 *Construction Surveying 1. 000 0. 650
LS 0. 000 0. 00
36, 756. 74000 0. 650 23,891. 88
0340 625-00001 *Construction Surveying (Hourly) 80. 000 23. 000
HOUR 0. 000 0. 00
157. 53000 23. 000 3,623.19
0345 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 152, 000. 00
380, 000. 00000 1. 000 380, 000. 00
0350 626-01103 Public Information Services (Tier I11) 1. 000 0. 350
LS 0. 100 2,100. 39
21, 003. 85000 0. 450 9,451.73
0355 627-00001 *Pavenent Marking Pai nt 1, 720. 000 489. 700
GAL 88. 000 2,626. 80
29. 85000 577.700 17, 244. 35
0360 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 861. 000 0. 000
GAL 333. 000 37, 269. 36
111. 92000 333. 000 37, 269. 36
0365 627-30110 *Pavement Mar ki ng Paint (Xwal k- Stop Li ne) 11, 480. 000 0. 000
SF 0. 000 0. 00
7.99000 0. 000 0. 00
0370 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 2, 164. 000 0. 000
SF 0. 000 0. 00
13. 32000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 6, 000. 000 2,038. 300
HOUR 1, 718. 200 46, 013. 40
26. 78000 3, 756. 500 100, 599. 07
0380 630- 00007 *Traffic Control Inspection 50. 000 27.000
DAY 16. 000 3,427.84

214. 24000 43. 000 9,212.32



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0385 630- 00012 *Traffic Control Management 145. 000 33. 000
DAY 23. 000 18, 478. 20
803. 40000 56. 000 44,990. 40
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 1. 600 2,142. 40
1, 339. 00000 3. 600 4,820. 40
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
482. 04000 0. 000 0. 00
0400 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 5. 500
EACH 5. 300 425. 80
80. 34000 10. 800 867. 67
0405 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 22.500
EACH 18. 900 1,619.73
85. 70000 41. 400 3,547.98
0410 630-80343 *Construction Traffic Sign (Panel Size C 65. 000 12.000
EACH 10. 500 956. 03
91. 05000 22.500 2,048. 63
0415 630-80344 *Construction Traffic Sign (Special) 96. 000 32. 000
SF 25. 600 685. 57
26. 78000 57. 600 1, 542.53
0420 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 12, 854. 35
8, 033. 97000 3. 600 28,922. 29
0425 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 2,378.05
1, 981. 71000 2.700 5, 350. 62
0430 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 50. 000
EACH 40. 000 856. 80
21. 42000 90. 000 1,927.80
0435 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 2. 000
EACH 2.500 66. 95

26. 78000 4.500 120.51



CONTI D C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQIECT: STR0092- 023 ESTI MATE NO 0004 08:21: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY SH 9 & 6

0440 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
26. 78000 0. 000 0. 00
0445 630- 80380 *Traffic Cone 500. 000 100. 000
EACH 80. 000 1, 285. 60
16. 07000 180. 000 2,892. 60
0450 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 225 203. 86
906. 05000 0. 225 203. 86
0455 630- 85020 *Mobi | e Attenuator 3. 000 1. 500
EACH 1. 200 28, 279. 58
23, 566. 32000 2.700 63, 629. 06
0460 632-00000 *Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 6, 616. 21
33, 081. 07000 0. 200 6, 616. 21
0465 700- 70010 F/ A M nor Contract Revisions 239, 792. 630 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70011 F/ A Partnering 3, 000. 000 1, 950. 000
F A 0. 000 0. 00
1. 00000 1, 950. 000 1, 950. 00
0475 700-70016 F/ A Fuel Cost Adj ustnent 125, 000. 000 0. 000
FA -1, 834. 440 -1,834. 44
1. 00000 -1, 834. 440 -1,834. 44
0480 700-70018 F/ A Roadway Snoot hness | ncentive 222, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 346, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20757-BI D ESTI MATE RUN 08/ 03/ 2017
PRQJECT: STR0092- 023 ESTI MATE NO. 0004 08:21: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY SH 9 & 6
0495 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 7,885,724.80% 2,051, 766.62$% 5,399, 803.77
CAT NO0400 CE POOL
0500 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
21, 003. 85000 1. 000 21, 003. 85
0505 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 953. 66000 1. 000 19, 953. 66
0510 620- 00020 Sanitary Facility 2. 000 1.000
EACH 0. 000 0. 00
5, 250. 96000 1. 000 5, 250. 96
CAT 0400 CURRENT AMI  $ 51,459.43 $ 0.00$ 46, 208. 47

PRQJECT TOTAL CURRENT AMI $ 7,937,184.23$ 2,051,766.62$ 5,446, 012.24



